Conflict Resolution	<ul> <li>Interpersonal or work-related conflicts should be solved at as small of a scale as possible, as soon as possible.</li> <li>If a conflict cannot be solved internally the counselor will be brought in.</li> </ul>
Breaches of Contract	<ul> <li>Tardiness is recorded in a spreadsheet, where each instance of unreported late arrival or any no show will be noted down for each person.</li> <li>Individuals breaching the contract will be discussed in the group.</li> </ul>
Time Management	<ul> <li>Weekdays from 9:00 to 15:30 - unless otherwise has been agreed upon.</li> <li>Weekends are free - unless otherwise has been agreed upon.</li> <li>If you can't arrive on time, a notice in advance should be given to one of the group members.</li> <li>Any plans are to be reported in discord the night before the meeting (21:00 at the latest).</li> <li>Vague overall schedule of the project's runtime is to be set up immediately, with room for change on the fly.         <ul> <li>Short-term scheduling - Keep track of weekly deadlines.</li> <li>Long-term scheduling - Keep track of important deadlines that are outside of the group, and other large parts of the project.</li> </ul> </li> <li>Buffer Period, at least 1 week.</li> </ul>
Workspace	<ul> <li>Finalized report written in LaTex.</li> <li>Code will be managed in GitHub.</li> <li>The Planning Process will be in Trello.</li> <li>Actual Workspace is a combination of Discord and the Groups room, where the specific place will be decided upon before the daily planning deadline.</li> </ul>

Sharing and Clarity	<ul> <li>Every workday will be started with a small meeting covering what we're currently working on and what needs to be done.</li> <li>Github pull request comments and comments in code is welcomed.         <ul> <li>Elaborate commit messages as well.</li> </ul> </li> <li>Everyone is encouraged to ask for help if they're stuck in their current task, rather than doing nothing and wasting time.</li> </ul>
Expectations	A pulse on every group member by the end of the project (optional)
Project Language	The report is to be written in English.

M. Altur

Muhammed Altan <malta21@student.aau.dk> John

Tobias Christian Hansen <tcha21@student.aau.dk>

W. C. K/

Nicolai Vaever Olsen <nvol21@student.aau.dk> Christoffer August Toft Graversen

<cgrave20@student.aau.dk>

Det Huysh

Dat Nguyen Huynh <dnhu21@student.aau.dk> Banafsheh Nourizadehbarabi <br/>
<br/>bnouri19@student.aau.dk>

Thomas Bjeldbak Madsen <tbma21@student.aau.dk>